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District Engineering manages projects, consultants, contractors, and equipment suppliers.  Consultant 
reports and Project Managers reports are included in this section along with details regarding the status 
of the associated study, design, or construction projects. 

ACTIVE PROJECTS 
 

Key Activities: Installation of underfloor utilities is complete and pouring the finished concrete floor slab 
is under way.   Geothermal well connections into the building are complete.  Structural steel is erected 
and secured. 

Upcoming Activities:  Delivery of bar joists and decking is expected by the end of March and installation 
of the roof will begin immediately after these materials are received. 

Staff is preparing to issue a Request for Proposed Change Order to address the existing thickened waste 
activated sludge force main.  This line has broken twice during construction and both times the repair 
found the bottom of the pipe to be rotted away to almost nothing.  The path of a replacement force 
main will be under the new roadway North of the existing admin building.  Since this portion of parking 
lot is being replaced prior to completion of the Administrative Workforce Center, we are requesting a 
proposal price from the contractor for the change in scope (to install new).   

Pending Change Items 
Num. Description Est. Value 

1 Purchase and install refurbished transformer in lieu of new. $(TBD) 
24ENG07 Digester #1 Replacement Project 

<<No Update >>  

UPCOMING PROJECTS: 

STUDY – Detailed Assessment of Primary Clarifier Control Structure (Building 210) 

Staff is working with Black and Veatch to determine a rehabilitation path forward on the existing 
Primary Clarifier Control Structure.  The petrograph core sample analysis was received this last 
period.  It appears that the deck has suffered damage due to water sitting on the concrete and no 
alkali silica reaction cracking is occurring.  The report has been forwarded to Black and Veatch for 
their review. 

 

  

22ENG31 ADMINISTRATIVE WORKFORCE CENTER 
SCOPE:       Construction and commissioning of a new 26,000 sq ft Administration Building.  The building includes 
the addition of a new Wastewater Treatment Plant laboratory facility, administration offices, maintenance 
offices, break room, multi-purpose meeting room.   
Contractor:   Christy- Foltz                                                       Original Contract Price:  $14,961,550 
Engineer:  AEX                                                                            Sum of Change Orders:  $0 
R.E. Inspector: SDD                                                                    Total Value:                      $14,961,550 

Advertise Pre-bid Bid Open Final Award Notice to 
Proceed 

Pre-
Construction 

Contract Completion 
Dates 

06/25/24 07/02/24 07/30/24 09/27/24 10/09/24 10/08/24 10/9/25 
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DESIGN – EASTSIDE INTERCEPTOR CIPP LINING 

SDD entered into a design agreement with Farnsworth Group in Sept-2024 for this project.  The 
projected timeline is: 

1. Submission of Facility Planning Report 12/2024 – Modified and ready to submit  
2. Topo/Boundary Survey/Easements (target) 02/2025  
3. Design Engineering Complete w/cost update 03/2025  
4. IEPA Facility Planning Approval 06/2025  
5. Advertise 07/2025  
6. Bid Open 09/2025  
7. SRF Loan Approval (if rank priority is given)  10/2025*  
8. Final Award 11/2025*  

*Because the funding for this project is an SRF loan, there is dependence on the loan being made 
available prior to final award.   

Facility Planning report was sent to IEPA this last period for review.  All easement documents in SDD 
possession were supplied to Farnsworth (FGI) this last period for inclusion on the plans.  A design 
review regarding access to inversion points for the CIPP lining was held this last period.  There are 4 
locations where we need access easements.  FGI was authorized to proceed with survey work. 

 

Key Activities: This project was advertised this last period. 

 

Nutrient Planning 

1. The SDD agreement with Black and Veatch has Geosyntec on board to help the District 
navigate the creation of the NARP, which is now complete.  In the process of creating the 
NARP, the Integrated Planning Approach was discussed and the District began moving 
toward creating a community/stakeholder Integrated Plan.  Geosyntec has assisted other 
communities with the development of these plans and is continuing to assist (through Black 
and Veatch) the SDD in developing the Integrated Plan. The Integrated Planning effort is 
outside the scope of the original agreement with BV/Geosyntec.   

a. Staff anticipates Amendment #2 to the agreement to extend the services to 
accommodate that effort will be available for board consideration in April. 

  

24ENG99 WWTP Upgrades (Final Clarifier, Aeration Tank and Channel Gates 
SCOPE:       The project includes replacement of the broken floor in clarifier #11; replacement of 3 final clarifier 
mechanisms in the south final clarifier cluster, replacement of weir structures in the division structures  and 
rehabilitation of 3 influent channel gates and rehabilitation of 20 gates in the nitrification aeration tanks.   
Contractor:   TBD                                                                       Original Contract Price:  $x,xxx,xxx 
Engineer:  SDD                                                                            Sum of Change Orders:  $0 
R.E. Inspector: SDD                                                                    Total Value:                      $x,xxx,xxx 

Advertise Pre-bid Bid Open Final Award Notice to 
Proceed 

Pre-
Construction 

Contract Completion 
Dates 

03/10/25 04/24/25 05/14/25 xx/xx/25 xx/xx/25 xx/xx/25 xx/xx/26 
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2. Additionally, the current agreement with BV contemplates BV providing design oversight 
and quality control on the individual sections of detailed design work.  The agreement does 
not require BV to enter into agreements with other design firms for design oversight. Staff is 
finalizing negotiations for Amendment #3 which is intended to modify the scope to require 
BV have that responsibility.   

a. We also expect Amendment #3 to the agreement will be available for trustee 
consideration in April.   

3. We are expecting to have a Conceptual Design Report (CDR) completed by the end of 
February.  The CDR will be used when we meet with Regional Design Firms as a Request for 
Qualifications is launched in March. 

Design – Miscellaneous CIPP lining Project 

Staff is preparing plans for two items for miscellaneous CIPP lining.   

1. Just upstream of the newly installed Faries Parkway (FP) interceptor was televised as we 
completed the post construction CCTV work on the new pipeline. 

2. 12” Plant Sanitary Sewer is needing lining. The replacement of a 20’ broken section of 12” 
vitreous clay pipe sanitary sewer that services the plant facilities was completed this last 
month in preparation for this section of work.  We are putting out an RFP for the installation 
of an inversion manhole.  This will be advertised within the next 3 weeks. 

WATERCON 2025 (April 14-16 Peoria, IL Civic Center) 

WATERCON is Illinois’ Total Water Conference that brings utilities, suppliers, consultants, 
manufacturers and regulators together to share information.  One way of sharing is through 
education sessions that present new and creative ideas to utilities.  The hydraulic modeling study of 
the Damon Ave pumping station to the treatment plant corridor was submitted and accepted to be 
presented at WATERCON 2025.  The Sanitary District of Decatur (Don Miller) will be co-presenting 
the project with Burns and McDonnel (Paul St. Aubyn and David Ecklund).   

INTERGOVERNMENTAL ACTIVITIES 

1. Staff has continued participating in meetings as needed with the CITY and ADM for the “NE 
quadrant work group” looking at water and wastewater needs in this corridor.  The force main 
routing for the City’s new Brush College pump station has been modified to traverse the street 
side of the houses along Damon Ave. City is continuing to attain the easements for the force 
main.  Staff is continuing coordination of upgrades at the DAMON pumping station.  The NE 
Quadrant Master Plan recommendation of creating an additional passage underneath the 
railroad to the West of the station.  

2. Quarterly meeting with the CITY of Decatur was held as scheduled.  Projects being planned and 
currently underway were reviewed.  The sewer service development in the NE quadrant was 
discussed. 

 

If there are questions, please contact me at 422-6931 ext 216, or by email at DonM@sddcleanwater.org.  

mailto:DonM@sddcleanwater.org
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March 10, 2025

Sanitary District of Decatur 
501 Dipper Lane
Decatur, IL 62522

Attn: Don Miller, Director of Engineering

Re: Eastside Interceptor Sewer Rehabilitation - Project Status Report

Dear Don:

We are pleased to provide the following project status summary for the Eastside Interceptor Sewer 
Rehabilitation project.

1. Eastside Interceptor Sewer Rehabilitation:

1. IEPA SRF Loan Facility Planning Report – Planning Study, Funding Nomination Form, 
and Submittal Checklist have been submitted to IEPA.  

2. Construction Access – Farnsworth Group reached out to a sewer lining contractor 
for additional insight on potential temporary access easement locations needed by 
the future contractor.  Farnsworth Group discussed access easement locations with 
District staff during monthly coordination meeting.  Farnsworth Group will make a 
site visit and conduct photo reconnaissance to help determine final access 
easement locations.  Once all temporary easement locations are selected and 
approved by the District, Farnsworth Group will schedule a Survey crew to conduct 
topographic and boundary survey and complete the photo reconnaissance.    

3. Design Engineering – Shall commence upon completion of Task No. 2

4. Bidding Coordination – Shall commence upon completion of Task No. 3 and upon 
authorization from the District to advertise the project for bids.

5A.  IEPA SRF Loan Application – Shall commence upon completion of Task No. 1 and 
shall coincide with Tasks 2 and 3 until an executed Loan Agreement has been 
received from IEPA.

5B.  IEPA SRF Loan Administration – Shall commence upon the execution of the Loan 
Agreement and will be ongoing during construction phase of the project.



Sanitary District of Decatur 
January 17, 2025
Page 2 of 2

The remaining tentative project timeline is as follows:

Loan Application Submittal 6/1/2025
Complete Design Engineering and Construction Permit Submittal 6/1/2025
SRF Loan Approval by IEPA (Bypass Period) 1/31/2026
Bid Opening 3/15/2026
Notice of Award 5/1/2026
Notice to Proceed 6/1/2026
Construction Substantially Complete 1/1/2027
Construction to Final Completion 4/1/2027

If you have any questions or need any additional information regarding the status of this project, please 
feel free to contact me any time.  Thanks.

Sincerely,

FARNSWORTH GROUP, INC.

Shane Niedzwecki, PE
Senior Engineer
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District Engineering manages projects, consultants, contractors, and equipment suppliers.  Consultant 
reports and Project Managers reports are included in this section along with details regarding the status 
of the associated study, design, or construction projects. 

ACTIVE PROJECTS 

Key Activities:  Rough grading and site restoration is complete.  Installation of the service drive at 
Lost Bridge pump station and road repair in Chandler Park will be completed by March 21.  Final 
grading and seeding around the will be completed following the road work.  

Pending Change Orders 
Num. Description Est. Value 

1 PVC pipe supplier requested to use blue pipe under the lake instead of 
green that was specified. Credit of $545/pipe section was negotiated. (55 
sections of pipe) 

$(30,000) 

2 Time and Material for additional bypass fittings $ 20,729 

  

22ENG02 Lost Bridge Force Main Replacement 

SCOPE: Installation of a 14-inch force main under Lake Decatur via horizontal directional drilling, 
installation of piping, connections, valves, valve vaults and fittings, paving improvements, site 
restoration, and other ancillary improvements. 
Contractor:   Burdick Plumbing & Heating Co.                   
Engineer:   Clark Dietz                                                             
R.E. Inspector:  SDD 

Original Contract Price:  $2,986,151 
Sum of Change Orders:   $52,000 
Total Value:                       $3,038,151 

Advertise Pre-bid Bid Open Final 
Award 

Notice to 
Proceed Pre-Construction 

Contract 
Completion 

Dates 
04/10/24 04/16/24 05/01/24 05/24/24 6/25/24 7/25/24 3/21/25 

22COL12 Damon Ave. Pump Station Upgrades 
SCOPE:        Project involves installation of two new electrical service duct banks, installing pre-
procured dual service switchboard and ATS, and installation of contractor supplied 1600amp CT 
cabinet and electrical service meter bases. 
Contractor:     Bodine Electric                                                  Original Contract Price:  $ 196,830 
Engineer:  SDD                                                                            Sum of Change Orders:  $0 
R.E. Inspector: SDD                                                                    Total Value:                      $ 196,830      

Advertise Pre-bid Bid Open Final Award Notice to 
Proceed 

Pre-
Construction 

Contract Completion 
Dates 

07/02/24 7/9/24 8/1/24 9/27/24 9/27/24 10/15/24 90 days 
Key Activities:  A location for the Ameren specified ground mounted transformers has been 
identified that will avoid conflicts with current work and future pump station upgrades.  AEX is 
completing designs for conduit routing and electrical duct banks and project work will resume when 
this engineering is complete. 
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Key Activities:   
Zima Inc. is projecting the equipment to be delivered by the end of April, 2025 for both clarifiers.  
SDD maintenance staff are actively dewatering and monitoring groundwater around the clarifiers 
and will empty and clean the interior of Number 6 by the first week of April in preparation for 
Plocher Construction will mobilizing. 

Key Activities:  A pre-construction meeting was held on February 25 at 10AM.  Well screens and 
casing are on order with expected delivery at the end of March.  Drilling will commence 
immediately after receiving materials. 

Key Activities:  A section of the 12” plant sanitary sewer is inaccessible for inspection and 
maintenance due to a manhole that was abandoned and electrical duct banks placed over the 
structure during the 1984 expansion projects.  A request for proposal will be sent to excavating 
contractors in good standing with the District to intercept the sewer at a location recently exposed 
for the AWC project, install a new manhole, redirect the pipe to the nearest downstream manhole, 
and abandon the inaccessible pipe sections. 

23ENG45 Primary Clarifiers 4 and 6 Procurement and Installation 
SCOPE:   Procure primary clarifier mechanisms  and; Install in clarifiers #4 and #6 

Manufacturer: Kusters Water                                                 Purchase Price:  $1,296,742 
Contractor:     TBD                                                                     Original Contract Price:  $ 
Engineer:  SDD                                                                            Sum of Change Orders:  $0 
R.E. Inspector: SDD                                                                    Total Value:                       

Advertise Pre-bid Bid Open Final Award Notice to 
Proceed Pre-Construction 

Contract 
Completion 
Dates 

03/12/24 - P N/A 05/01/24 05/31/24 06/10/24  365 days 
09/03/24 - I 10/1/24 10/29/24 11/21/24   180 days 

22ENG43 Dewatering Wells West Cluster Relocation 
SCOPE:      Boring and installation of three 36” diameter wells to dewater the west cluster of 
nitrification clarifiers. 
Contractor:                                                                                  Original Contract Price:  $419,457 
Engineer:  LRE Water                                                                 Sum of Change Orders:  $0 
R.E. Inspector: SDD                                                                    Total Value:                       

Advertise Pre-bid Bid Open Final Award Notice to 
Proceed 

Pre-
Construction 

Contract 
Completion 
Dates 

10/30/2024 11/19/24 12/17/24 1/23/25 2/25/25 2/25/25 6/10/25 

2025-SDD-01 Plant Sanitary Sewer Realignment 
SCOPE:       Install a new manhole in the 12” sanitary sewer that services the plant facilities and 
redirect the pipe away from buried electrical assets. 
Contractor:                                                                                  Original Contract Price:  $ 
Engineer:  SDD                                                                            Sum of Change Orders:  $ 
R.E. Inspector: SDD                                                                    Total Value:                       

Advertise Pre-bid Bid Open Final Award Notice to 
Proceed 

Pre-
Construction 

Contract 
Completion 
Dates 

03/19/2024       
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