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District Engineering manages projects, consultants, contractors, and equipment suppliers.  Consultant 
reports and Project Managers reports are included in this section along with details regarding the status 
of the associated study, design, or construction projects. 

ACTIVE PROJECTS 

Key Activities: The concrete floor slab has been completed, except for the entry locations. During this 
period, roof deck and wall installation have begun. Issues with hardened space blocks have been 
resolved and the rooms are completed. Change order #01 is available for consideration under old 
business. 

Issues: Construction Schedule.  Numerous building envelope tasks are lagging.  AEX, C-F and SDD have 
scheduled a meeting on 05/23/25 to discuss steps needed to catch up.  

Pending Change Items   
Num. Description Est. Value 

1 Remove manhole from roadway (no grade adjustment required). $(889.00) 
2 Add reconditioned and remove original 750kVA transformer  $(10,255.00) 
3 Investigate covered patio wet area (confirm no 72” pipe was left in place) $4,170.00 
4 Premium color for lobby lights $515.00 
5  Add structural steel supports for a design modification for buffer tanks in 

the geothermal system. 
$10,869.00 

6 Door, frame, and hardware modifications (change in steel thickness) $(8,882.00) 
 

Key Activities: Project was advertised as scheduled, there are currently two prime bidders holding 
project plans.  Pre-bid was held as scheduled on 04/24/25.  Two Addendums have been issued, one of 
the extended to bid open date to 05/20/25 at 2pm.  I expect this will be before the board for 
consideration in June.  

  

22ENG31 ADMINISTRATIVE WORKFORCE CENTER 
SCOPE:       Construction and commissioning of a new 26,000 sq ft Administration Building.  The building includes 
the addition of a new Wastewater Treatment Plant laboratory facility, administration offices, maintenance 
offices, break room, multi-purpose meeting room.   
Contractor:   Christy- Foltz                                                       Original Contract Price:  $14,961,550 
Engineer:  AEX                                                                            Sum of Change Orders:  $0 
R.E. Inspector: SDD                                                                    Total Value:                      $14,961,550 

Advertise Pre-bid Bid Open Final Award Notice to 
Proceed 

Pre-
Construction 

Contract Completion 
Dates 

06/25/24 07/02/24 07/30/24 09/27/24 10/09/24 10/08/24 10/9/25 

24ENG99 WWTP Upgrades (Final Clarifier, Aeration Tank and Channel Gates 
SCOPE:       The project includes replacement of the broken floor in clarifier #11; replacement of 3 final clarifier 
mechanisms in the south final clarifier cluster, replacement of weir structures in the division structures and 
rehabilitation of 3 influent channel gates and rehabilitation of 20 gates in the nitrification aeration tanks.   
Contractor:   TBD                                                                       Original Contract Price:  $x,xxx,xxx 
Engineer:  SDD                                                                            Sum of Change Orders:  $0 
R.E. Inspector: SDD                                                                    Total Value:                      $x,xxx,xxx 

Advertise Pre-bid Bid Open Final Award Notice to 
Proceed 

Pre-
Construction 

Contract Completion 
Dates 

03/10/25 04/24/25 05/20/25 xx/xx/25 xx/xx/25 xx/xx/25 xx/xx/26 
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24ENG07 Digester #1 Cover Replacement Project 
Update: Investigation into different rehabilitation options is being developed.  

1. A “comprehensive” rehabilitation of the digester covers to remove and replace insulative 
concrete and the weld replacement steel plate throughout the deck as needed 

2. The application of a thin welded plate over the digester undersurface is being investigated. 
A contractor who specializes in this application performed a site visit this last period.  They 
are preparing a construction estimate to perform the plating.   

Background: Bids were received on 12/3/25 for the Digester #1 Cover Replacement Project.  The 
one bid received for 4.6M exceeded the budgeted amount of 2.5M.   

The evaluation of membrane biogas storage, duo-deck covers, radial truss arm covers and 
rehabilitation of the existing covers is underway. All methods of biogas storage/cover 
replacement are costly options.  Once Donohue receives the plating estimate a short technical 
memo outlining expected costs for the various cover/mixing options will be finalized.   

UPCOMING PROJECTS: 

DESIGN – EASTSIDE INTERCEPTOR CIPP LINING 

SDD entered into a design agreement with Farnsworth Group in Sept-2024 for this project.  The 
projected timeline/status is: 

1. Submission of Facility Planning Report 12/2024 – Submitted  
2. Topo/Boundary Survey/Easements (adj to 05/25) 02/2025 – In Process (field recon complete) 
3. Design Engineering Complete w/cost update 03/2025 – In Process  
4. IEPA Facility Planning Approval 06/2025  
5. Advertise 07/2025  
6. Bid Open 09/2025  
7. SRF Loan Approval (if rank priority is given)  10/2025*  
8. Final Award 11/2025*  

*Because the funding for this project is an SRF loan, there is dependence on the loan being made 
available prior to final award. 

Design is ongoing with no concerns at this point. Facility Planning Review questions have been 
addressed with IEPA as needed.   

Nutrient Planning 

1. The current agreement with BV contemplates BV providing design coordination and quality 
control on the individual sections of detailed design work.  The agreement does not require BV 
to enter into agreements with other design firms and take responsibility for the designs.  

a. Amendment #3 to the agreement with Black and Veatch modifies the scope accordingly and 
has been completed.  Amendment #03 is available for consideration under old business. 
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2. SCHEDULE FOR RFP of Design work.   

a. Posting date of Tuesday April 15.   -Complete 
b. Pre-submittal meeting on April 29 -Complete 
c. Questions due May 6 -Complete 
d. Submittals received May 13 -Received 

 CMT, Donohue, and Clark Dietz were respondents  
e. Notification of selection(s) in June  
f. Commence Design - July 

 
Plant Sludge & Sanitary Sewer Realignment: <<No Update>> 

The TWAS (thickened sludge) pipe runs along the northern side of the existing Admin Building, linking 
the Thickener Building to the Primary Digester Complex. Numerous failures have occurred in this 
pipe, with significant corrosion noted during each repair. This project will include relocating a 
segment of the 12-inch plant sanitary sewer in preparation for the sewer lining work, which will 
address the issues associated with the failing vitrified clay pipe. 

Design – Miscellaneous CIPP lining Project <<No Update>> 

Staff is preparing plans for two items for miscellaneous CIPP lining.   

1. Just upstream of the newly installed Faries Parkway (FP) interceptor was televised as we 
completed the post construction CCTV work on the new pipeline. 

2. 12” Plant Sanitary Sewer (vitrified clay pipe) was discovered during Administrative 
Workforce Center upgrade as needing to be repaired with a pipe liner.  

25MNT21 Tuckpointing 2025:       The project includes tuckpointing, brick replacement, concrete repair, 
caulking, and expansion joint replacement in 203, 217, and 112/113 buildings.  We expect this to be 
Advertised on 5/19/25. 

INTERGOVERNMENTAL ACTIVITIES 

1. Staff has continued participating in meetings as needed with the CITY and ADM for the “NE 
quadrant work group” looking at water and wastewater needs in this corridor.  The force main 
routing for the City’s new Brush College pump station has been modified to traverse the street 
side of the houses along Damon Ave. City is continuing to attain the easements for the force 
main.  Staff is continuing coordination of upgrades at the DAMON pumping station. 

Easements have been reviewed in preparation to attain the easements. 

2. The sewer separation work the CITY is performing (Oakland and Grand Sewer Project Basin 5 & 6 
Storm Sewer) has started and first progress meeting is scheduled for a pre- construction 
meeting scheduled for 04/24/25.   

If there are questions, please contact me at 422-6931 ext 216, or by email at DonM@sddcleanwater.org.  

mailto:DonM@sddcleanwater.org
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District Engineering manages projects, consultants, contractors, and equipment suppliers.  Consultant 
reports and Project Managers reports are included in this section along with details regarding the status 
of the associated study, design, or construction projects. 

ACTIVE PROJECTS 

Key Activities:  Final grading and seeding are completed at the pump station and Chandler Park and 
punch list items are addressed.  The project is complete. 

 

Key Activities: Bodine Electric installed conduit in duct banks excavated by the SDD outside 
maintenance crew for the primary and secondary transformers.  SDD has encapsulated the conduit 
in red concrete and prepared the transformer base pads to Ameren specifications.  Ameren is 
currently scheduling the installation of the transformers and replacement of utility poles at the site.  
Equipment installation will continue following placement and connection of the new transformers. 
 

22ENG02 Lost Bridge Force Main Replacement 

SCOPE: Installation of a 14-inch force main under Lake Decatur via horizontal directional drilling, 
abandonment of existing 10-inch force main route, installation of piping, connections, valves, valve 
vaults and fittings, paving improvements, site restoration, and other ancillary improvements. 
Contractor:   Burdick Plumbing & Heating Co.                   
Engineer:   Clark Dietz                                                             
R.E. Inspector:  SDD 

Original Contract Price:  $2,986,151 
Sum of Change Orders:   $52,000 
Total Value:                       $3,038,151 

Advertise Pre-bid Bid Open Final 
Award 

Notice to 
Proceed Pre-Construction 

Contract 
Completion 

Dates 
04/10/24 04/16/24 05/01/24 05/24/24 6/25/24 7/25/24 3/21/25 

22COL12 Damon Ave. Pump Station Upgrades 
SCOPE:        Project involves installation of two new electrical service duct banks, installing pre-
procured dual service switchboard and ATS, and installation of contractor supplied 1600amp CT 
cabinet and electrical service meter bases. 
Contractor:     Bodine Electric                                                  Original Contract Price:  $ 196,830 
Engineer:  SDD                                                                            Sum of Change Orders:  $0 
R.E. Inspector: SDD                                                                    Total Value:                      $ 196,830      

Advertise Pre-bid Bid Open Final Award Notice to 
Proceed 

Pre-
Construction 

Contract Completion 
Dates 

07/02/24 7/9/24 8/1/24 9/27/24 9/27/24 10/15/24 90 days 

22ENG43 Dewatering Wells West Cluster Relocation 
SCOPE:      Boring and installation of three 36” diameter wells to dewater the west cluster of 
nitrification clarifiers. 
Contractor:  Brotcke Well & Pump                                         Original Contract Price:  $419,457 
Engineer:  LRE Water                                                                 Sum of Change Orders:  $0 
R.E. Inspector: SDD                                                                    Total Value:                       

Advertise Pre-bid Bid Open Final Award Notice to 
Proceed 

Pre-
Construction 

Contract 
Completion 
Dates 

10/30/2024 11/19/24 12/17/24 1/23/25 2/25/25 2/25/25 6/10/25 
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Key Activities:   
The demolition of Clarifier #6 has been successfully completed. The painting of the existing bridge 
and its appurtenances is also finished, and all clarifier equipment has been received from Zima. 
Plocher is currently in the process of installing the new stainless-steel equipment. 

25ENG17 Sewer Televising and Rating 

SCOPE: The project will televise and deliver PACP ratings for 35,000 lineal feet of pipe for the 
following interceptors: Country Club (741), Eastside (739B), Eastside (739C), Hickory Point (721), 
and Spring Creek (765). 

Key Activities: Telescan Inc. was awarded the contract, and a pre-construction meeting was held to 
review the work schedule and priorities.  Televising the Country Club interceptor is currently 
underway.  

22ENG60 Finley Creek Pump Station Underground Fuel Storage Tank Replacement 

SCOPE: The project will remove the existing underground fuel storage tank and replace it with an 
above ground, double-walled steel tank 

Key Activities: An RFP was sent to Illinois Oil Marketing Equipment, Petroleum Technologies 
Equipment (PTE), and Genesis Environmental.  Responses were received from Illinois Oil 
Marketing Equipment and Petroleum Technologies Equipment with the lowest cost of $37,395 
proposed by PTE for all work and materials.  A pre-construction meeting was held on May 15 to 
coordinate schedules for tank installation and removal. 

 

Key Activities: Drilling of wells #1 and #3 are complete with casings installed.  Development of the 
wells is in progress with drilling, installation, and development of well #2 to be completed by May 30. 

23ENG45 Primary Clarifiers 4 and 6 Installation 

SCOPE:   Installation of pre-procured mechanisms in clarifiers #4 and #6. 

Manufacturer: Kusters Water                                                 Purchase Price:  $1,296,742 
Contractor:     Plocher Construction                                       Original Contract Price:  $ 
Engineer:  SDD                                                                            Sum of Change Orders:  $0 
R.E. Inspector: SDD                                                                    Total Value:                       

Advertise Pre-bid Bid Open Final Award Notice to 
Proceed 

Pre-
Construction 

Contract 
Completion 
Dates 

09/03/24 - I 10/1/24 10/29/24 11/21/24 03/20/25 3/31/25 180 days 
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