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District Engineering manages projects, consultants, contractors, and equipment suppliers.  Consultant 
reports and Project Managers reports are included in this section along with details regarding the status 
of the associated study, design, or construction projects. 

ACTIVE PROJECTS 

Key Activities:  Concrete repairs are complete, and contractor is installing the insulation panels on 
Digester #2.  Delivery of the new cover is still on track for a July 22, 2022 ship date.  7 tractor trailers will 
be sent to deliver component parts to the SDD. 
 

Issues:  The engineering services agreement with the engineer has reached its financial limit; staff has 
received an amendment request for $14,196.  Attached is a letter requesting the additional 
compensation.   

Pending Changes: 
1. WCD 01 and WCD 02:  Additional Pump Down of Digester Contents:  Contract documents 

required SDD to bring digester liquid elevation down to 593.0 and digesters have been 
turned over to contractor at various liquid elevations due to pump down issues.  
Contractor was put on time and material for the additional pumping required. 

Digester 1 – 594.50; Digester 2 - 595.80; Digester 3 – 595.33; Digester 4 – 593.00 

         

 

$ 31,668.00 + 

$ T&M is ongoing 

2. Digester #1 cold joint repairs. District issued Field Order to remove damaged concrete, 
prepare the leaking concrete seam, and install Xypex patch along the cold joint in the 
concrete walls. Work is being performed on a T&M basis. 

$ T&M 

3. Coatings on Digester #3 will be addressed as contractor completes the installation of the 
cover. Contractor was directed to perform the work on a T&M basis. 

$ T&M 

20-07 Digester Complex Improvements:   
SCOPE:   The Digester #3 floating cover and the face brick on all four digester tanks is being replaced.   

Contractor:  Christy-Foltz 
Engineer:  Donohue and Associates 

R.E. Inspector:  SDD/W Gray - Donohue 

Advertise Pre-bid Bid Open Final Award 
Notice to 
Proceed 

Pre-
Construction 

Contract Completion 

11/17/20 12/01/20 12/22/20 02/17/21  03/18/21 03/18/21 
9/22/2022 Substantial 
10/22/22 Final 

Submittals Reviewed:  9 complete /0 open 
Requests for Information (RFIs): 7 complete /0 open   
Owner Requests for Proposal/Change Order (RFPCO):  11 complete / 3 open  

20-01 Lake Shore Drive PS Replacement:   
SCOPE:   The lift station is being reconfigured with submersible pumps. 

Contractor:  Christy-Foltz 
Engineer:  Clark Dietz Engineers, Inc 

R.E. Inspector:  SDD/ J Edenburn - CDI 

Advertise Pre-bid Bid Open Final Award 
Notice to 
Proceed 

Pre-
Construction 

Contract 
Completion 

12/02/20 01/05/21 02/03/21 03/24/21  04/07/21 04/07/21 
4/2/2022 
+ 30 Final 

Submittals Reviewed:  84 received / 83 completed / 36 Rejected 
Requests for Information (RFIs): 14 submitted/14 completed  
Owner Requests for Proposal/Change Order (RFPCO):  1 Issued/1 Completed 
Change Orders:  2 completed 
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Key Activities:  Bypass operation is ongoing.  Construction of the building is ongoing.  Walls are expected 
to be complete by 6/10 and roofing to be installed 6/17.  The generator is being placed 6/9.   

Issues:  Concrete floor cracks reported last month have proved to be non-structural and aesthetic only.  

Pending Changes:     

1. None  

Key Activities:  Work is complete and pump is running well.  Final change order #01 to remove a 
$5,000 allowance from the contract is before the board for consideration. 
 

Key Activities:  Fabrication of tanks is ongoing. Delivery ETA is between 22 and 27 weeks.   

Staff is developing a specification for fixing the knockout panel in the building.   

Demolition of Koshinski Lane Property:  This property has been demolished and site restored.   
 

NON-CONSTRUCTION ACTIVITY 
ADMINISTRATIVE OFFICE MASTER PLANNING:   

Update:  In the March 2022 trustee meeting, staff was directed to investigate financing options 
before moving forward with Requests for Proposals; that investigation is underway.  
Financing review will be discussed under the Executive Director report.   

21ENG51 Wet Weather Interceptor Capacity Study – Damon to Treatment Plant  
Kickoff meeting was held this past period and base GIS data has been supplied to Burns and 
McDonnel for modeling effort to begin.  

21-03 Effluent Pump #3 Replacement: 

SCOPE:        Scope of work includes the removal of existing effluent pump #3, installation of 
replacement pump/motor, procurement/installation of a FSI (formed suction intake) and flow 
modification appurtenances in the influent channel. 

Contractor:  Burdick Plumbing                                                                                                                   Engineer:  SDD 

Advertise Pre-Bid Bid Open Final Award 
Notice to 
Proceed 

Pre-
Construction 

Contract Completion 

12/14/21 01/07/22 02/04/22 02/16/22 03/21/22 03/21/22 
05/20/22 Substantial 
06/19/22 Final 

20-10 De-chlorination Facilities (Bisulfite Tanks Replacement): 

SCOPE:         Remove and rebuild knock out wall to facilitate removal and installation of new sodium 
bi-sulfite tanks.  Additional tuck point repairs throughout building to be performed within 
project.  Tank removal and installation to be performed by SDD maintenance. 

Contractor:  TBD                                                                                                          Engineer:  SDD 
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20-17 Sewer Pre-Cleaning Televising and PACP Rating  

The district utilizes NASSCO PACP ratings to standardize the condition of sewer pipes.  The asset 
management program targets an assessment every 10 years.  We perform rating in advance of 
sewer cleaning to highlight areas where SDD needs to extend extra effort to clean the sewer prior to 
rating the pipe.  The PACP rating is a professional service offered by Telescan here in Decatur.  
Telescan began televising and performing pipeline condition televising rating of the sewers this last 
period.  

1. Stevens Creek North  22,646 LF  90% complete  
2. West Mound Branch 6,361 LF 100% complete 
3. Northside Interceptor 9,898 LF 100% complete 

Videos are almost complete.  There are 2 manhole to manhole segments that require SDD staff to 

provide heavy cleaning (2000 LF).  SDD outside maintenance crew to has complete cleaning these 5 

segments to facilitate remobilizing the contractor to perform PACP rating and assessment of the 

sewers.  Integration of these reports into the GIS asset management system will be hampered with 

the resignation of the GIS technician.  

21ENG04 Force Main Inspection  
The district is preparing to inspect the condition of existing force mains. The data gathering device is 
inserted into a live pipeline, and it travels with the wastewater while collecting pipe wall data for 
metallic pipes and acoustic data for all pipes, which will be used to identify leaks and gas pockets at 
the same time.  

This type of technology was utilized by SDD in 2015 to perform inspections on the Country Club and 
Lake Shore Drive 30” force mains. SDD is looking to inspect the Finley Creek FM (16”) (5300 LF of 
ductile iron pipe) and is considering the Wyckles line that has been problematic with periodic 
pumping issues.  

Staff has received a proposal for this effort and is working through the agreement language with the 
service provider. 

Professional Services Agreement – Clark Dietz – General Services  
Staff has been working with Clark Dietz to prepare a General Engineering Services agreement for 
miscellaneous professional services under which to issue “task orders” for small scale drafting work.  
The CDI draftsmen would work under the direction of the SDD Engineering department when 
drafting work would help prepare projects for advertisement.  SDD’s engineering director would be 
responsible for professionally stamping all drawings.  Attached is a copy of the agreement. 

 
UPCOMING PROJECTS: 
21ADM50 Front Gate and Fencing Project: 

Scope:  Replacement of the damaged front gate, plant fencing repairs, and localized cast in place 
concrete work in the plant are included in this project.  Plans are complete and specifications are 
being prepared.  

22MNT04 Temporary By-pass Pumping to Support Valve Replacement: 
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Scope:  Bypass pumping operation from building 259 to the head of the nitrification basin (230).  
Project is being combined with another project to include the scope of work for the valve 
replacement activities.  Estimated completion of project specification tracking for the end of June. 

21ENG40 Replacement of Sludge Transfer Pump:  Engineer of Record Farnworth Group is in the process 
of preparing plan sheets for the replacement of this pump.  Staff confirmed pump layout this last 
period and authorized final layout to proceed. 

21ENG30 - East Headworks Grit Flow Modeling – Clemson Engineering Hydraulics 
<<No Update>> The district experiences imbalanced grit loading through the Headworks (structure 
201).  This project is to build a scale model of flow/grit through structure 201. Staff has received 
photos of the constructed model and is planning a conference call with Clemson Engineering to 
confirm operation methods of the structure gates.  The hydraulic modeling and subsequent report 
will be completed thereafter. 

22ENG45 - Primary Clarifier #5 Replacement 
<<No Update>> Primary Clarifier #5 is needing replaced.  Staff has received budgetary quotes for the 
mechanisms and is preparing bidding documents for replacement and installation of the clarifier 
mechanism. 

20ENG15 – Water Tower Painting 
Staff has requested Task Order #04 from Donohue and Associates for Plans and Specifications for 
the coating of the Water Tower.  Attached is a copy of the Task Order.  During this last period, staff 
contracted Dixon Engineering to provide adhesion testing services to confirm quality of existing 
coating adhesion will be suitable for overcoating the tower rather than complete blast removal.  
Testing is complete and we are waiting for the results to be returned. 

21ENG42 – Post Anaerobic Digestion (PAD) 
Staff reviewed this budgeted project with Black and Veatch this last period.  The district will be 
receiving a technical memorandum from BV confirming the process applicability in the future and 
provide the design specifications necessary under the BNR treatment systems. Staff will be engaging 
a separate engineering firm for the detailed design of this process change.  

21CMP05 – Fairview Park Overflow Structure Modifications 
Staff prepared and issued a quote request this last period to modify the existing outfall structure in 
Fairview Park.  The modification is to install a new manhole over the overflow weir to facilitate 
compliance reporting.  We expect quotes to be returned June 24th, 2022. 

 

INTERGOVERNMENTAL ACTIVITIES 

<<No Change>> The intergovernmental agreement with the CITY regarding Faries Parkway Sewer 
relocation remains in the CITY’s hands to accept the final terms.  

If there are any questions, please contact me by telephone at 422-6931 ext 216, or by email at 
DonM@sddcleanwater.org.  

mailto:DonM@sddcleanwater.org


 

125 West Church Street  /  Champaign, IL 61820  /  217.373.8900  /  clarkdietz.com 

June 2, 2022 
 
Mr. Donald Miller 
Sanitary District of Decatur 
501 S. Dipper Lane 
Decatur, IL 62522 
  
Re:   Lakeshore Drive Lift Station Replacement Project 
 SDD Project No. 20-01 

Clark Dietz Project No. D0540030 
Monthly Progress Update 

 
Dear Mr. Miller: 
 
This letter summarizes the work of the Lakeshore Drive Lift Station construction project for the period from April 
30 through May 27, 2022. The status of the construction is as follows: 
 

 Submittals: Christy-Foltz has sent 99 submittals, 15 were reviewed and returned during this period 
including eleven O&M Manuals. We continue to track the several submittals that the contractor has not 
yet sent and we have made and transmitted to the contractor a log of additional submittals that we are 
expecting.  

 RFIs: Christy-Foltz has sent 19 RFIs, 2 were reviewed and returned during this period.  

 RFPs and Change Orders: We have sent one RFP for the elimination of the 20-inch forcemain, which 
resulted in Change Order 1. The contractor has sent two time change requests. We prepared a review of 
the time extension request in a letter dated 3/8/22 and Change Order for additional materials in March.  
In May we prepared a Field Order (No. 3) after coordinating with Ameren on the relocation of the service 
pole. 

 Pay Application: Christy-Foltz has sent ten pay applications. 

 Meetings: Clark Dietz prepared agendas, lead, and prepared minutes for two construction progress 
meetings during this billing period, at your request. We also prepared a letter noting deficiencies in the 
concrete slab finish and discussed remedies with the District and contractor. 

 Schedule: Christy-Foltz’s most recent project schedules was submitted on May 2, 2022 in conjunction 
with they Pay Application #9. As of the time of writing this update we have requested an updated 
schedule but have not yet received it. As previously noted, the rate of progress of construction has 
increased during the last several months and the Contractor is making a good effort to finish the project. 
Their most recent schedule shows them getting to substantial completion on July 6, 2022, 64 days after 
the contract date. The contractor has indicated in our most recent construction progress Meeting on 
May 26 that it pumps would not be started before mid July, which means that substantial completion will 
likely be later than previously indicated. 

 Bypass pumping delays: though bypass pumping setup, startup, and testing was the primary cause of 
the delays. This system has been operational since December 2021.  

 Construction review: with the increased amount of work on site, we have had our design and 
construction technician, who is working in Decatur, visiting the site and talking to the superintendent for 
an hour or two, two or three times per week.  

 Resident Project Representative: per your request we have staffed this project with an inspector during 
the months of August, November, and December 2021 and January and February 2022. Per your 
request, we have stopped this inspection and do not plan for any more inspection in the future. 
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However, given the rate of progress we have had one of our construction technicians stop by the site 
several times per week for the past few weeks to review progress, take pictures, and talk to the 
contractor. 

 
The contract dates are summarized as follows:  

 April 2, 2022 – Substantial Completion 
 May 2, 2022 – Final Completion 

 
In June we anticipate that the contractor will install masonry walls and roof of the lift station structure. That will 
allow piping, coating, and electrical work to progress. We anticipate that Clark Dietz’s time during this period will 
include receiving and reviewing additional shop drawings, coordinating with the contractor regarding their 
schedule and questions, and attending and preparing agendas and minutes for progress meetings.  
 
Please call me at 217-373-8933 if you have any questions. 
 
Very Truly Yours, 
Clark Dietz, Inc. 

 
Andrea W. Bretl, P.E. 
Project Manager 
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June 2, 2022 
 
 
Sanitary District of Decatur  
501 Dipper Lane 
Decatur, IL 62522 
 
Attn: Don Miller, Director of Engineering 
 
Re: 20-06 South Shores Rehab & 21ENG40 Sludge Transfer Pump Replacement 

Project Status Report 
 
Dear Don: 
 
We are pleased to provide the following project status summary for the current projects that 
Farnsworth Group is working on for the District.  Our most recent monthly invoices for work on these 
projects is attached for your consideration. 

1. 20-06 South Shores Sewer Rehab (L17-5456): 

A. Construction Progress: 

• Project has reached Final Completion, contingent upon touch-ups to seeding in restored 
areas as may be necessary. 

B. Construction administration is ongoing with Contractor Pay Application review. 

• RFI’s:  8 RFI’s received via email; 8 RFI’s reviewed and returned via email to date 

• Change Orders: Final Balancing Change Order has been executed. 

• Shop Drawings: 7 submittals received; 7 submittals reviewed and returned to date 

• Contractor Pay Applications: Final Pay Application #10 which incorporated the Final 
Balancing Change Order has been executed and paid. 

C. As of this Project Invoice #19 (Invoice No. 232873), we have billed $190,124.02 to date on 
the project scope which is 91% of the total estimated fee of $207,800.  The additional 
construction observation services billed to date of $6,271.59 have been provided separately 
from the Base scope on an as needed basis. 

2. 21ENG40 Sludge Transfer Pump Replacement: 

A. Design Coordination: 

• Initial site visit conducted on 4/7/22 to obtain field measurements and project 
information. 

• Review of replacement pump equipment data and information furnished by the District. 





   

 

June 1, 2022 

Don Miller, PE 
Director of Engineering 
Sanitary District of Decatur 
501 South Dipper Lane 
Decatur, IL 62522 
 
RE: Status Report #1 

Sewer System Capacity Evaluation – Damon Avenue to Treatment Plant 
 
Dear Mr. Miller: 
 
In May 2022, Burns & McDonnell Engineering Co., Inc. performed the following work for the subject 
project:  
 

 Received the executed agreement on May 26th  
 Prepared for and attended a kick-off meeting with Sanitary District of Decatur staff on May 31st  

 
We appreciate the opportunity to serve the Sanitary District of Decatur. If you have any questions 
regarding this status report, please feel free to contact us.  

Sincerely,  

 
Paul St. Aubyn, PE   .  
Project Manager         
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