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District Engineering manages projects, consultants, contractors and equipment suppliers.  Consultant 
reports and Project Managers reports are included in this section along with details regarding the status 
of the associated study, design, or construction projects. 

ACTIVE PROJECTS 

o Key Activities:  Materials were purchased and are scheduled for delivery to 
the SDD on 07/13/20.  Contractor is preparing to mobilize.  First construction 
activity is to dig up a 45-degree elbow closest to the digester complex, remove 
that elbow and determine if a change will be required to replace more piping 
than is currently quoted.   

o Key Activities:  NO CHANGE FROM LAST MEETING.  Contract documents are being revised for 
advertisement.  Expect to be advertised by the end of July.    

PRIMARY SLUDGE LINE REPLACEMENT Project:   

SCOPE:      Replace exposed sections of ductile iron pipe with 8” C-900 PVC pipe, horizontally 
directional drill approx. 275’ of 8” C-900 PVC SDR 18 RJ pipe, open cut approx. 425’ of PSL force 
main and reestablish functionality of the force main. To reduce costs, SDD shall procure the pipe 
and fittings for this project. 
 

Contractor:  The BURDICK COMPANY 
Engineer:  SDD 

Advertise 
Pre-

QUOTE 
Bid Open Final Award 

Notice to 
Proceed 

Pre-
Construction 

Scheduled 
Completion 

05/07/20 05/14/20 05/19/20 06/24/20  06/24/20 07/13/20 60 days 

Submittals Reviewed:  0 shop drawings submitted /0 complete 
Requests for Information (RFIs):  0 received /0 answered  
Owner Requests for Proposal/Change Order (RFPCO):  0 issued /0 outstanding 

SEWER CLEANING Project:   

SCOPE:  This year’s cleaning contract includes approximately 12,000 LF of various sized sewer 
segments.  

 

Contractor:  TBD 
Engineer:  SDD 

Advertise Pre-bid Bid Open Final Award 
Notice to 
Proceed 

Pre-
Construction 

Scheduled 
Completion 

xx/x/20 xx/xx/20 xx/xx/20 xx/xx/20  xx/xx/20 xx/xx/20 
120 days 
xx/xx/20 

Submittals Reviewed:   
Requests for Information (RFIs):   
Owner Requests for Proposal/Change Order (RFPCO):   

WYCKLES UPGRADES Project:   

SCOPE:    This project addresses the replacement of valves and appurtenances at 6 sludge inlets to 
the lagoons at the Wyckles facility along with site grading to address stormwater runoff on the NW 
corner of the westernmost lagoon. 
Contractor:  The BURDICK COMPANY 
Engineer:  SDD 
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o Key Activities:  NO CHANGE FROM LAST MEETING.  Waiting for contractor to submit final 
change order paperwork.  

o Future Change Items:    

1-01   FO-01 – Install an additional 3” yard hydrant on East Lagoon Ramp. (T&M) + TBD 
 

NON-CONSTRUCTION ACTIVITY 
 
DESIGN:  South Shores Interceptor Rehab (Engineer -Farnsworth Group)   

A kickoff meeting for this project was held on 07/06/2020. Project schedule is being developed with 
a targeting IEPA State Revolving Loan Fund (SRF) money in Jan 2021.  
 

DESIGN:  Digester #3 Floating Cover Replacement (Engineer – Donohue & Associates) 
 This digester has had an ongoing issue with methane/hydrogen sulfide gas accumulation in the attic 
space.  Additionally, the brick facia on all digesters is compromised.  The brick is bulging and splitting 
and needs replaced.   The overall project will involve SDD procuring the Digester cover directly from 
a manufacturer; and as as a separate contract, bid a separate installation contract.   

Preliminary milestone schedule: Procurement Design  
Begin Work 07/10/20 07/22/20 
Finalize Bid Documents 08/31/20 10/25/20 
Receive Bids 09/30/20 12/01/20 
Award  10/21/20 12/16/20 
Construction Begin  04/2021 (assumed 6-month lead time) 

    
Lake Shore Pump Station Rebuild:   

Lake Shore pump station was originally built in 1953, modified in 1976, and subsequently modified 
again in August 2000 when ADM installed a force main to bypass the flow around the pump station. 
The original design of the pump station was for the 4 shaft driven pumps with the drive motors 
upstairs and the pumps 2 stories below. Staff has modified the pumps to be dry pit submersible style 
pumps to improve the reliability of the pumps, however access to the lower level is restricted and 
the pipe gallery is undersized and is a very difficult environment to perform any maintenance.  
Access to the wet-well is through a side entry door which requires a confined space entry and 
houses valves that are difficult to access. This pump station is scheduled for rebuild.   

Staff has completed contract negotiations with Clark Dietz Engineers for design and 
construction related services for this rebuild.  There is a professional services agreement 
before the board for consideration under old business  

 

Advertise Pre-bid Bid Open Final Award 
Notice to 
Proceed 

Pre-
Construction 

Scheduled 
Completion 

08/23/19 08/27/18 09/13/18 09/18/19  01/06/20 12/20/20 
60 days 

03/06/20 

Submittals Reviewed:  2 shop drawings submitted /2 complete 
Requests for Information (RFIs):  1 received /1 answered  
Owner Requests for Proposal/Change Order (RFPCO):  0 issued /0 outstanding 
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ARC FLASH STUDY 
Industrial Technology Group (ITG) from Champaign, IL was awarded a professional services 
agreement on 01/22/2020 to update the main treatment plant ARC FLASH STUDY. Bodine is 
performing field measurements and field data gathering.  
 
Initial data gathering was completed this past month.  Breaker models, overload settings, and 
interrupting ratings have been added to the Arc Flash model.  After review of the data, ITG has 
requested additional information such as the current configuration of the overcurrent protection 
settings be verified.  Coordinating timing of that activity is ongoing.    
 

ADMINISTRATIVE OFFICE MASTER PLANNING:   

<<No Update>>:  Architectural Expressions (AEX) has provided a third revision of the Phase 2 report 
this last period.  COVID response activity has placed review of this work on a lower priority.  Internal 
staff review is still pending. 

Phase 3 ($10,000) of this facility assessment will follow trustee review of Ph 2 and concurrence to 
proceed. Phase 3 is to perform a pre-design level study ranging from modifications and upgrades to 
the existing facilities to the possibility of a new facility, based on the space needs that were 
identified in Phase 2. The study includes a high-level cost opinion that provides context for the 
findings from Phase 1 and 2. A review of the existing lab space as a standalone structure is also 
included in Phase 3.  

 
UPCOMING PROJECTS: 
 
Sodium Bisulfite Tank Replacement: <<No Update>> Development of project plans to replace the two 

sodium bisulfite tanks is ongoing.  
 
North Stormwater Drainage:  Plans and specifications are complete and are being reviewed.  Staff is 

expecting this work to be out for bid by the end of July. The scope of work is to re-establish drainage 
on the North side of the treatment plant from the North Stormwater pump station to Stevens Creek.   
Over time, grades have silted in and are requiring drainage ditches to be re-graded to eliminate 
ponding water inside the treatment plant.  

 
2020 Roofing Project:  Each year the SDD Asset Management Program plans for rehabilitation on 

roofing systems on the district facilities.  With the major construction SDD undertook with the West 
Headworks Upgrades, the 2019 project was placed on hold.  Staff has begun planning for the 
resumption of the program this year and is investigating the current condition of the aging 16 roofs 
that were scheduled in 2019 and 2020.   
 
 

INTERGOVERNMENTAL ACTIVITIES 

Participation in SDD presentation to IEPA requesting NPDES permit condition modifications. 
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PROPOSED BOARD ACTION  

For the Board’s consideration from the Engineering Dept this meeting: 

1. Professional Services Agreement – Lakeshore Drive Pump Station Rebuild 

 
Further details can be found in respective Summaries of Motion. 

If there are any questions, please contact me by telephone at 422-6931 ext 216, or by email at 
DonM@sddcleanwater.org.  

mailto:DonM@sddcleanwater.org


Sanitary District of Decatur 
501 Dipper Lane * Decatur, Illinois 62522 * 217/422-6931 

 

MEMORANDUM 

 
TO:  Don Miller                              DATE:  July 10, 2020 

 

FR:  Roger Dudley 

 

RE:  Replacement of Primary Sludge Line  

 

• Scope of work: 

Replace exposed sections of ductile iron pipe with 8” C-900 PVC pipe, horizontally directional 

drill approx. 275’ of 8” C-900 PVC SDR 18 RJ pipe, open cut approx. 425’ of PSL force main 

and reestablish functionality of the force main. To reduce costs, SDD shall procure the pipe and 

fittings for this project. 

 

• Quotes package was sent to (9) nine contractors. 

 

• Mandatory pre quote meeting held May 14, 2020 at 10:30 A.M. 

 

• Quotes were opened on May 19, 2020 at 10:00 A.M. 

     • Hoerr Construction, Inc. …………………..Goodfield, IL…….. $114,000.00 

     • Burdick P&H………………………………Decatur, IL……….. $43.064.00 

 

• SDD removed 80’ of open cut PSL force main from the project and renegotiated the quote to   

   $31,489.00. Contract has been executed by both parties. 

 

• Contractor has submitted pipe materials list, SDD awaiting delivery of materials. 

 

• Contractor has tentatively scheduled work to begin the third week of July pending the arrival of  

   materials. 

 

           

   

 

 

 

 

 

 

 



Sanitary District of Decatur 
501 Dipper Lane * Decatur, Illinois 62522 * 217/422-6931 

 

MEMORANDUM 

 
TO:  Don Miller                         DATE: July 10, 2020 

 

FR:  Roger Dudley 

 

RE: North Drainage Maintenance 

 

 

• Scope of work: 

 

      • Remove overgrowth along drainage ditch at the north end of the main treatment plant along the    

        north berm that drains stormwater runoff to Stevens Creek, regrade existing ditch line and re-seed. 

 

     • Specifications are being prepared for this project are estimated to be approximately 75% complete. 

 

     • No activity on this project this month. 

  

 

 

   

 

 

 

 

 

 

 



Sanitary District of Decatur 
501 Dipper Lane * Decatur, Illinois 62522 * 217/422-6931 

 

MEMORANDUM 

 
TO:  Don Miller                              DATE:  July 10, 2020 

 

FR:  Roger Dudley 

 

RE:  RAS Pump Station Valve Replacement – Bldg. 259 

 

• Quotes were opened on February 14, 2020 @ 1:30 PM. 

 

     • E.L. Pruitt……………..Decatur, IL………...$10,820.00 

     • Petersburg……………..Springfield, IL…….$14,836.00 

     • Burdick P&H………….Decatur, IL……….. $12,326.00 

 

• Insurance Certificate has been submitted and approved. 

 

• All valves were delivered and staged in the basement of Bldg. 259.  

 

• E.L. Pruitt installed the knife valve on June 16, 2020. 

 

• Further valve replacement has been delayed due to the difficulty encountered isolating 

the 36” sludge header pipe. 

 

           

   

 

 

 

 

 

 

 



Sanitary District of Decatur 
501 Dipper Lane * Decatur, Illinois 62522 * 217/422-6931 

 

MEMORANDUM 

 
TO:  Don Miller                              DATE: May 13, 2020 

 

FR:  Roger Dudley 

 

RE:  Wyckles Facility Upgrades 

 

• Contractor – Burdick Plumbing & Heating – Decatur, IL 

 

• Project is 100% complete.  

                

• Additional fire hydrant has been added to the contract to facilitate the washing/cleaning of the   

  unloading ramp located at the northwest corner of the east lagoon. 

 

• Awaiting final change order for approval. 

   

 

 

 

 

 

 

 



SANITARY DISTRICT OF DECATUR 
501 Dipper Lane   Decatur, IL   (217) 422-6931 

 

MEMORANDUM 
TO: Kent Newton  

FROM:  J. D. Malone 

DATE:  7/8/2020 

SUBJECT:  Maintenance Monthly Activity Report for June 2020 

Overall   

Beginning July 1, 2020 all our maintenance staff has resumed working on site.  We 

have maintained split crews and separate overtime call in schedules.  Tasks have 

been assigned that allow the crews to work independently of one another.  The 

crews have staggered start, break, and lunch times.  Break areas and common 

touch surfaces are being sanitized between each break / lunch period.  The system 

is working well so far, and we are getting a lot of work accomplished around the 

plant and in the collections system. We will continue to monitor conditions and 

make adjustments as needed. 

Following board approval last month, a purchase order was issued to Bob Ridings to 

purchase the new 2020 Ford F450 for the outside maintenance crew.  The truck has 

a lead time of approximately 120 days from the date of order.  I am working with 

Drake Scruggs in Springfield, IL to obtain a quote for installation of our existing 

service body and a new crane on the truck when it arrives.   

I am working with Van Devanter on obtaining replacement pumps for our McKinley 

Avenue CSO Facility.  We will install replacement pumps and base elbows.  The 

replacement pumps will have a lead time of 10-12 weeks once ordered. 

Work Orders Completed, Total of 1027 

52   Corrective  

4    Improvement / New  

954 PM 

2     Process 

1     Project 

2   Safety 

0 Training / Meeting 

0   Asset Management 

14   Proactive Work / Issues found during a PM 

 

  



SANITARY DISTRICT OF DECATUR 
501 Dipper Lane   Decatur, IL   (217) 422-6931 

 

MEMORANDUM 
I&C Monthly Activity 

The I&C group is installing a new VFD (Variable Frequency Drive) on the large 

standby pump at our Lakeshore pump station.  This unit currently has a soft start 

and starts / stops frequently.  We are planning on utilizing the VFD to flow pace the 

station to eliminate starts and stops.  The VFD can be utilized elsewhere when the 

Lakeshore pump station is rebuilt.   

Four area lights have been added on the south side of the chlorine contact tank as 

requested by operations for improved visibility.   
 
All interior lighting at the Larkdale pump station has been replaced with LED 

fixtures.   
 

The I&C group is working with vendors to obtain quotes / proposals for the 
replacement of the HVAC system for the Engineering floor.  The current system has 
failed, and we are utilizing portable air conditioning units in that area. 

 
The I&C group has completed installation of the 043 building MCC (Motor Control 

Center).  This MCC will be utilized for equipment specific personnel training.  We 
will continue to build up this area to train on PLCs (programmable logic controllers), 
VFDs, soft starts, ethernet switches, motor starters, level transmitters, floats, 

radars, power monitors, and lockout / tagout.  A picture of the completed 
installation is included below for your reference. 

 

 
 



SANITARY DISTRICT OF DECATUR 
501 Dipper Lane   Decatur, IL   (217) 422-6931 

 

MEMORANDUM 
Mechanical Maintenance Monthly Activity 

The rotation program for our Laborer’s in-training has been put on hold due to the 

staffing changes for our Covid-19 response. When we get back to normal staffing 

levels the program will resume. 

Groundwater levels are nearing the point where maintenance can safely be 

performed on the final clarifiers.  We will begin with clarifier nine 7/13/2020 and 

then move on to clarifiers five and seven.  These clarifiers were deemed the highest 

priority by the operations staff.  Maintenance will be performed on all final clarifiers 

this summer.  After completion of the clarifiers we will move to the aeration basins 

and primary clarifiers.   

M.I.S. Department Monthly Update 

• Network Administration, Helpdesk, Troubleshooting and Repair 

o Ongoing network administration. 

Mimecast Email Security 

 



SANITARY DISTRICT OF DECATUR 
501 Dipper Lane   Decatur, IL   (217) 422-6931 

 

MEMORANDUM 
 

 

 
 

 



SANITARY DISTRICT OF DECATUR 
501 Dipper Lane   Decatur, IL   (217) 422-6931 

 

MEMORANDUM 
Vipre Endpoint Security 

 

 

Systems Integrator Monthly Update 

• Working on creating a new SOP for the East Headworks (review for control 

changes) 

• Working on fine tuning disinfection to reduce chemical usage and maintain 

better control 

• Auditing the SCADA map for all 52 PLC’s in plant and removing old files from 

previous projects 

• Creating more reports in Win 911 for quick access from mobile phones 

• Creating master spreadsheet of database tags that are used in Historian and 

the associated trend button in SCADA 

• Working on reliability of the laser flow meter at the 264 structure, added 

smoothing for better control 

 



SANITARY DISTRICT OF DECATUR 
501 Dipper Lane   Decatur, IL   (217) 422-6931 

 

MEMORANDUM 
If you have any questions or would like additional information about the 

maintenance department and our activities, feel free to contact me. 

Thank you, 

James Malone, CPMM 

Phone: (217) 422-6931 (x-226) 
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